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NOTICE OF MEETING 
STATE PUBLIC WORKS BOARD 

Monday, November 15, 2010 
 
 
 
 

The STATE PUBLIC WORKS BOARD will meet on 
Monday, November 15, 2010, at 10:00 a.m. in Room 
112, State Capitol, Sacramento, California.   
In accordance with provisions of section 11125 of the 
Government Code, a copy of the Agenda is attached. 
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STATE PUBLIC WORKS BOARD 
Monday  

November 15, 2010 
10:00 a.m. 
Room 112 

State Capitol 
Sacramento, California 

 

I.  Roll Call 
 

Ana J. Matosantos Director, Department of Finance 
Ronald Diedrich, Acting Director, Department of General Services 
Cindy McKim, Director, Department of Transportation 
John Chiang, State Controller 
Bill Lockyer, State Treasurer   

 
* * * * * 

 
Ms. Pam Harris, Director, Employment Development Department 
  (Advisory Member) 

 
* * * * * 

 
Assembly Member, Mike Eng, Legislative Advisor 
Assembly Member, Mary Hayashi, Legislative Advisor 
Assembly Member, Sandre Swanson, Legislative Advisor 
Senator, Mark J. DeSaulnier, Legislative Advisor 
Senator, Denise Ducheny, Legislative Advisor 
Senator, Vacant, Legislative Advisor 
 

II.  Approval of minutes from the October 25, 2010 meeting 
 

III.  Bond Items Page   3 

IV.  Consent Items Page 23 

V.  Action Items Page 51 

VI.  Other Business Page 56 

VII.  Reportables Page 56 
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BOND ITEMS 

BOND ITEM—1 
DEPARTMENT OF GENERAL SERVICES (1760) 
GOLDEN STATE PORTFOLIO 
ASSET SALE TRANSACTION AND RELATED BOND DEFEASANCE 
 
CAPITOL AREA EAST END FACILITIES 
SACRAMENTO COUNTY 

 
BONDS: (Department of General Services) 2002 Series A (Capitol East End Complex – 
Blocks 171 – 174 & 225) 
 
Authority: Government Code section 14670.13  
 
Consider adopting a Resolution to: 

1. Approve the form of: 

a. A Termination of Agreement for the Transfer of Control and Possession of State 
Owned Real Property and Facility Lease, between the State Public Works Board 
and the Department of General Services; 

b. An Escrow Agreement, between the State Public Works Board and the State 
Treasurer, as Escrow Agent; and 

c. A Supplement to the Tax Certificate. 

2. Upon satisfaction of all of the conditions set forth in section 6 of the Resolution: 

a. Determine that the Sale Transaction will not breach any covenant or obligation of 
the Board and therefore, as issuer of the Bonds, and as required by Government 
Code Section 14670.13(c)(2), approve the sale of the Capitol East End Complex 
– Blocks 171-174 & 225; 

b. Authorize the execution and delivery of the documents specified in item 1 above 
and of other documents and approve other related actions, all as necessary for 
the defeasance of the Bonds; and 

c. Authorize and direct the State Treasurer to cause the defeasance of the Bonds in 
accordance with the provisions of the related Indenture and Escrow Agreement. 

 
 
Estimated cost to defease the outstanding Bonds for the Facilities listed above: $400,705,000 
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BOND ITEMS 

STAFF ANALYSIS ITEM—1 
2002 Series A 

Capitol Area East End Complex 
 
Action Requested 

The requested action, if adopted, would approve the form of a Termination Agreement for 
the Transfer and Control of Possession of State Owned Real Property and  Facility Lease, 
an Escrow Agreement, and a Supplement to the Tax Certificate; upon satisfaction of the 
conditions in section 6 of the Resolution, approve the sale of the financed East End 
facilities, authorize the execution and delivery of the above named documents plus other 
necessary documents to defease the outstanding Bonds, and direct the State Treasurer 
to cause the defeasance of the Bonds. 

 
Background and Description of Action Requested 

Government Code section 14670.13 authorizes the Department of General Services (DGS) to 
enter into a sale and/or long-term lease arrangement for eleven specified state-owned 
properties, including the Capitol Area East End facilities located on blocks 171-174 and 225 in 
the City of Sacramento, also known as the Capitol East End Complex.  The construction of the 
Capitol East End Complex was financed with the Board’s 2002 Series A lease revenue bonds 
(Bonds) which have a final maturity date of December 1, 2027.  Currently, the outstanding 
principal owed on the bonds is approximately $367 million.  Treasurer’s Office staff have 
calculated the cost to defease the outstanding bonds at approximately $400 million.  There are 
sufficient proceeds from the sale to defease all of the outstanding Bonds.   

In adopting the sale/leaseback legislation, the Legislature recognized that it may be infeasible to 
sell certain of the listed facilities, due to outstanding bonds and the related bond covenants.  
Consequently, the Legislature required the issuer of the bonds to approve the sale, taking into 
consideration that, if sold, the sale of the facility will not breach any covenant or obligation of the 
issuer or trustee.  Accordingly, DGS cannot sell this facility until the Board causes its 
outstanding Bonds to be defeased in accordance with the applicable Indenture.  In order to do 
that, the Board must receive certain approving opinions from bond counsel and certain 
certifications from DGS in order to be able to conclude that none of the Bond covenants will be 
breached.   

DGS will certify that it has fulfilled all of its obligations contained in law and, that the terms of the 
Purchase and Sale Agreement and all associated leases and other contractual agreements with 
respect to the sale of the specified state-owned facilities comply with all statutory and 
constitutional requirements.  Further, the Director of DGS has determined that the sale 
transaction was conducted pursuant to a bonafide, arms-length process that was designed to 
maximize the sale price to be paid to the state and that the state will receive fair market value 
from the sale of the facilities. 

On October 11, 2010, DGS sent notification to the chairs of the legislative fiscal committees of 
the terms and conditions of the sale transaction and its intent to award the sale of all 11 
properties to California First, LLC, a private entity for $2.3 billion.  
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Staff have worked closely with bond counsel to assure that the defeasance of the outstanding 
Bonds and sale of the Board financed East End facilities will not breach any said covenants or 
obligations under the Bond documents.  There are no outstanding federal tax issues associated 
with defeasing the Bonds.  Upon delivery and execution of the documents before the Board for 
approval and delivery of defeasance and no adverse tax effect opinions from nationally 
recognized bond counsel, the defeasance of the Bonds and the sale of the Capitol Area East 
End facilities can move forward.   

 
Staff Recommendation: Adopt the resolution. 
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BOND ITEMS 

BOND ITEM—2 
DEPARTMENT OF GENERAL SERVICES (1760) 
GOLDEN STATE PORTFOLIO 
ASSET SALE TRANSACTION AND RELATED BOND DEFEASANCE 
 
CERTAIN FRANCHISE TAX BOARD FACILITIES AT BUTTERFIELD 
SACRAMENTO COUNTY 

 
 
BONDS:  1998 Series A (Franchise Tax Board Central Office Project – Phase II); and 

(Department of General Services) 2003 Series D (Butterfield State Office Complex); and 
(Department of General Services) 2005 Series A (Butterfield State Office Complex) 

 
Authority: Government Code section 14670.13  
 
Consider adopting a Resolution to: 

1. Approve the form of: 

a. A Termination of Site Lease and Facility Lease, between the Department of 
General Services and the State Public Works Board; 

b. A Termination of Agreement for the Transfer of Control and Possession of State 
Owned Real Property and Facility Lease, between the State Public Works Board 
and the Department of General Services; 

c. An Escrow Agreement, between the State Public Works Board and the State 
Treasurer, as Escrow Agent, for each Series of Bonds; and 

d. A Supplement to the Tax Certificate for each Series of Bonds. 

2. Upon satisfaction of all of the conditions set forth in section 8 of the Resolution: 

a. Determine that the Sale Transaction will not breach any covenant or obligation of 
the Board and therefore, as issuer of the Bonds, and as required by Government 
Code Section 14670.13(c)(2), approve the sale of the Franchise Tax Board 
Central Office Project – Phase II and the Butterfield State Office Complex ; 

b. Authorize the execution and delivery of the documents specified in item 1 above 
and of other documents and approve other related actions, all as necessary for 
the defeasance of the Bonds; and 

c. Authorize and direct the State Treasurer to cause the defeasance of the Bonds in 
accordance with the provisions of the related Indenture and Escrow Agreement. 

 
 
Estimated cost to defease the outstanding Bonds for the Facilities listed above:      $263,000,000 
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BOND ITEMS 

STAFF ANALYSIS ITEM—2 
1998 Series A, 2003 Series D, 2005 Series A 

Franchise Tax Board Complex 
 
Action Requested 

The requested action, if adopted, would approve the form of a Termination of the Site 
Lease and Facility Lease, a Termination of Agreement for the Transfer and Control of 
Possession of the State Owned Real Property and the Facility Lease, an Escrow 
Agreement for each series of bonds, and a Supplement to the Tax Certificate for each 
series of bonds; upon satisfaction of the conditions in section 8 of the Resolution, 
approve the sale of the Franchise Tax Board Complex, authorize the execution and 
delivery of the above named documents plus other necessary documents to defease the 
outstanding Bonds, and direct the State Treasurer to cause the defeasance of the Bonds. 

 
Background and Description of Action Requested 

Government Code section 14670.13 authorizes the Department of General Services (DGS) to 
enter into a sale or long-term lease arrangement for eleven specified state-owned properties, 
including the Franchise Tax Board Complex at Butterfield, in Sacramento.   The construction of 
various buildings at the Franchise Tax Board Complex were financed with Board’s 1998 Series 
A lease revenue refunding bonds, 2003 Series D lease revenue bonds, and 2005 Series A 
lease revenue bonds (Bonds).  The 1998 Series A bonds have a final maturity date of 
September 1, 2011, the 2003 Series D bonds have a final maturity date of June 1, 2028, and 
the 2005 Series A bonds reach final maturity on June 1, 2030.  Currently, the outstanding 
principal owed on the Bonds is approximately $228.9 million.  Treasurer’s Office staff have 
calculated the cost to defease the outstanding Bonds at approximately $270 million.  There are 
sufficient proceeds from the sale to defease all of the outstanding Bonds. 

In adopting the sale/leaseback legislation, the Legislature recognized that it may be infeasible to 
sell certain of the listed facilities, due to outstanding bonds and the related bond covenants.  
Consequently, the Legislature required the issuer of the bonds to approve the sale, taking into 
consideration that, if sold, the sale of the facility will not breach any covenant or obligation of the 
issuer or trustee.  Accordingly, DGS cannot sell the Franchise Tax Board Complex until the 
Board causes its outstanding Bonds to be defeased in accordance with the applicable 
Indenture.  In order to do that the Board must receive approving opinions from bond counsel 
and certain certifications from DGS in order to be able to conclude that none of the Bond 
covenants will be breached.  

During the review of the Bond documents in preparation to defease the outstanding Bonds, 
bond counsel advised the Board that the proposed sale of this facility could constitute a change 
in use, which could affect the tax-exempt status of the interest on the 1998 Series A bonds 
unless such was remediated with the IRS.  If this matter could not be successfully resolved prior 
to the defeasance of the Bonds, the Board would violate one or more of its Bond covenants. 
Consequently, at its July 12, 2010 meeting, the Board authorized staff to seek a closing 
agreement with the IRS under the Tax-Exempt Bonds Voluntary Closing Agreement Program 
(VCAP) to ensure this change in use does not cause interest on the Bonds to become taxable.  
The necessary paper work was submitted to the IRS on July 16, 2010 and tax counsel has been 
working diligently with the assigned IRS personnel.   
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DGS will certify that it has fulfilled all of its obligations contained in law and that the terms of the 
Purchase and Sale Agreement and all associated leases and other contractual agreements with 
respect to the sale of the Board’s financed facilities for Franchise Tax Board at Butterfield 
comply with all statutory and constitutional requirements.  Further, the Director of DGS has 
determined that the sale transaction was conducted pursuant to a bonafide, arms-length 
process that was designed to maximize the sale price to be paid to the state and that the state 
will receive fair market value from the sale of the facilities. 

On October 11, 2010, DGS sent notification to the chairs of the legislative fiscal committees of 
the terms and conditions of the sale transaction and its intent to award the sale of all 11 
properties to California First, LLC, a private entity for $2.3 billion.   

 
 
Staff Recommendation: Adopt the resolution. 
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BOND ITEMS 

BOND ITEM—3 
DEPARTMENT OF GENERAL SERVICES (1760) 
GOLDEN STATE PORTFOLIO 
ASSET SALE TRANSACTION AND RELATED BOND DEFEASANCE 

 
FACILITY: DEPARTMENT OF JUSTICE OFFICE BUILDING 
SACRAMENTO COUNTY 
 

BONDS:  1998 Series A (Department of Justice Building); and (Department of General 

Services) 2005 Series I (Department of Justice Office Building) 

Authority: Government Code section 14670.13  
 
Consider adopting a Resolution to: 

1. Approve the form of: 

a. A Termination of Facility Lease, between the State Public Works Board and the 
Department of General Services; 

b. An Escrow Agreement, between the State Public Works Board and the State 
Treasurer, as Escrow Agent, for each Series of Bonds; and 

c. A Supplement to the Tax Certificate for each Series of Bonds. 

2. Upon satisfaction of all of the conditions set forth in section 5 of the Resolution: 

a. Determine that the Sale Transaction will not breach any covenant or obligation of 
the Board and therefore, as issuer of the Bonds, and as required by Government 
Code Section 14670.13(c)(2), approve the sale of the Department of Justice 
Office Building; 

b. Authorize the execution and delivery of the documents specified in item 1 above 
and of other documents and approve other related actions, all as necessary for 
the defeasance of the Bonds; and 

c. Authorize and direct the State Treasurer to cause the defeasance of the Bonds in 
accordance with the provisions of the related Indenture and Escrow Agreement. 

 
 
Estimated Cost to defease the outstanding Bonds for the Facility listed above:      $40,676,000 
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BOND ITEMS 

STAFF ANALYSIS ITEM—3 
1998 Series A and 2005 Series I 

Attorney General Building 
 
Action Requested 

The requested action, if adopted, would approve the form of a Termination of the Facility 
Lease, an Escrow Agreement for each series of bonds, and a Supplement to the Tax 
Certificate for each series of bonds; upon satisfaction of the conditions in section 5 of 
the Resolution, approve the sale of the Attorney General Building, authorize the 
execution and delivery of the above named documents plus other necessary documents 
to defease the outstanding Bonds, and direct the State Treasurer to cause the 
defeasance of the Bonds. 

 
Background and Description of Action Requested 

Government Code section 14670.13 authorizes the Department of General Services (DGS) to 
enter into a sale or long-term lease arrangement for eleven specified state-owned properties, 
including a portion of the Attorney General Building located at 1300 I Street in the City of 
Sacramento.    

The acquisition of the Attorney General Building was financed with the Board’s 1998 Series A 
refunding lease revenue bonds and 2005 Series I refunding lease revenue bonds (Bonds).  The 
1998 Series A refunding bonds have a final maturity date of May 1, 2015 while the 2005 Series I 
bonds reach final maturity on May 1, 2020.  Currently, the outstanding principal owed on the 
Bonds is approximately $37.2 million.  Treasurer’s Office staff have calculated the cost to 
defease the outstanding Bonds at approximately $40 million.  There are sufficient proceeds from 
the sale to defease all of the outstanding bonds. 

These Bonds financed the acquisition of both the facility at 1300 I Street and an ancillary child 
care center located at 1235-1237 H Street and the underlying real property.  The Legislature 
specifically authorized the sale of the facility at 1300 I Street and did not authorize DGS to sell 
the ancillary child care facilities on H Street.  To address federal tax concerns related to 
compliance with private use of tax-exempt financed projects, this action by the Board will 
authorize the defeasance of all of the Bonds, even though only a portion of the financed facilities 
will be sold.   

In adopting the sale/leaseback legislation, the Legislature recognized that it may be infeasible to 
sell certain of the listed financed facilities, due to outstanding bonds and the related bond 
covenants.  Consequently, the Legislature required the issuer of the bonds to approve the sale, 
taking into consideration that, if sold, the sale of the financed facility will not breach any 
covenant or obligation of the issuer or trustee.  Accordingly, DGS cannot sell this facility until the 
Board causes its outstanding Bonds to be defeased in accordance with the applicable 
Indenture.  In order to do that, the Board must receive approving opinions from bond counsel 
and certain certifications from DGS inorder to be able to conclude that none of the Bond 
covenants will be breached.   

During the review of the Bond documents in preparation to defease the outstanding bonds, 
bond counsel advised the Board that the proposed sale of this facility could constitute a change 
in use, which could affect the tax-exempt status of the interest on the 1998 Series A bonds 
unless such was remediated with the IRS.  If this matter could not be successfully resolved prior 
to the defeasance of the Bonds, the Board would violate one or more of its Bond covenants. 
Consequently, at its July 12, 2010 meeting, the Board authorized staff to seek a closing 
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agreement with the IRS under the Tax-Exempt Bonds Voluntary Closing Agreement Program 
(VCAP) to ensure this change in use (impermissible private use) does not cause interest on the 
Bonds to become taxable. The necessary paper work was submitted to the IRS on July 6, 2010, 
and tax counsel has been working diligently with the assigned IRS personnel.   

DGS will certify that it has fulfilled all of its obligations contained in law and, that the terms of the 
Purchase and Sale Agreement and all associated leases and other contractual agreements with 
respect to the sale of the specified state-owned facilities comply with all statutory and 
constitutional requirements.  Further, the Director of DGS has determined that the sale 
transaction was conducted pursuant to a bonafide, arms-length process that was designed to 
maximize the sale price to be paid to the state and that the state will receive fair market value 
from the sale of the facilities.   

On October 11, 2010, DGS sent notification to the chairs of the legislative fiscal committees of 
the terms and conditions of the sale transaction and its intent to award the sale of all 11 
properties to California First, LLC, a private entity for $2.3 billion.   

 

Staff Recommendation: Adopt the resolution. 
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BOND ITEMS 

BOND ITEM—4 
2010 SERIES E 
VARIOUS CAPITAL PROJECTS 
 
Department of General Services (1760) 
 

Project: 450 N Street Office Building 
Location: Sacramento County 
Authority: Chapter 69, Statutes of 2006, Government Code Section 11012.5 

 
 
Department of Mental Health (4440) 
 

Project:   Patton Electrical Generator Plant Upgrade 
Location: San Bernardino County 
Authority: Chapter 157, Statutes of 2003, Item 4440-301-0660 (4)  

 
 
Consider adoption of a resolution to: 

1. Authorize the sale of the State Public Works Board Lease Revenue Bonds, 2010 Series 
E, Various Capital Projects, Federally Taxable Bonds. 

2. Approve the form of and authorize the execution of a One Hundred Second 
Supplemental Indenture to the Master Indenture, between the State Treasurer and the 
State Public Works Board. 

3. Approve the form of and authorize the execution of Site Leases between the above 
listed Departments and the State Public Works Board. 

4. Approve the form of and authorize the execution of Facility Leases between the State 
Public Works Board and the above listed Departments. 

5. Approve the form of and authorize the execution of a Continuing Disclosure Agreement. 

6. Approve the form of and authorize the delivery of a Preliminary Official Statement. 

7. Approve and authorize the delivery of an Official Statement. 

8. Approve other related actions in connection with the authorization, issuance, sale, and 
delivery of said revenue bonds. 

 
 
Estimated Project Costs to be financed     $83,854,000 
Estimated Par Value of Bonds to be issued    $95,000,000 
“To Not Exceed” Par Amount      $106,000,000 
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BOND ITEMS 

STAFF ANALYSIS ITEM—4 
2010 Series E 

Various Departments 

Action Requested 

The requested action would authorize the sale of the 2010 Series E lease revenue bonds, 
and other related actions in connection with the issuance, sale, and delivery of said 
revenue bonds, including approving the forms of and authorizing the execution and 
delivery of a supplemental indenture, site leases, facility leases, a continuing disclosure 
agreement, and authorizing the delivery of a preliminary official statement, and an official 
statement. 

Scope Descriptions and Funding 

The projects are within scope and cost. 
 
Department of General Services Project 

450 N Street Office Building (“450 N Street project”) is located five blocks from the State Capital 
at 450 N Street in downtown Sacramento, California. The facility was constructed in 1992 on a 
2.50 acre project site and consolidates the operations of the California State Board of 
Equalization (BOE). The facility is a 24-story, class A office building, with a four-level parking 
structure.  The office building encompasses approximately 616,730 gross square feet (gsf), 
provides workspace for approximately 2,500 BOE employees, and includes 711 parking spaces.  
The facility also contains a 2,984 square foot (sf) child care center with a 3,719 sf outdoor play 
area, and a 2,842 sf cafeteria.  The building has thirteen elevators, including 1 fright elevator 
and 3 elevators in the parking structure.  
 
In June 2006, legislation was enacted that authorized the Director of the Department of General 
Services to exercise an option under the state lease with CalPERS to purchase the building and 
the parking structure from CalPERS and in September 2006 the Board authorized actions to be 
taken to provide for interim financing to finance the costs of exercising the purchase option.  In 
January 2007, the state’s Pooled Money Investment Board approved an interim loan of 
approximately $81 million to the Board and the Department of General Services to pay for the 
costs of exercising the option.   

 

The total acquisition project cost is estimated to be $81,000,000, which is expected to be 
financed from the 2010E Bonds. 

Department of Mental Health Project 

The Patton Generator Plant Upgrade (the “Patton Project”) at Patton State Hospital consists of 
upgrading and modernizing the existing electrical distribution plant for Patton State Hospital.  
The existing building is a 2,700 sf reinforced concrete masonry building with steel flange beans 
and a corrugated steel roof deck.  A 2,200 gsf addition was constructed next to the existing  
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electrical generator building to house new equipment.  The addition is constructed of reinforced 
concrete masonry with painted plaster, steel roof structure, and built-up roofing over steel metal 
decking.  The new and refurbished equipment will provide two independent systems to provide 
power to the hospital campus.  One system will receive its power only from the commercial 
electrical utility.  The second system will receive its power only from the existing bank of 
emergency generators.  Equipment in the project includes new emergency medium voltage 
distribution switchgear, circuit breakers, automatic transfer switches and replacement of the 
existing circuit breakers and protective relays. 

 
The total project cost is approximately $2,854,000, which is expected to be financed from the 
2010E Bonds. 
 
 
Staff Recommendation: Adopt the resolution. 
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BOND ITEMS 

BOND ITEM—5 
DEPARTMENT OF MENTAL HEALTH 
2010 SERIES F 
RENOVATION OF HOSPITAL ADDITION AT ATASCADERO STATE HOSPITAL   
 
 
Department of Mental Health (4440) 
 

Project: Renovation of the Hospital Addition  
Location: Atascadero State Hospital, Atascadero  
Authority: Chapters 171 and 172, Statutes of 2007, Line Item 4400-301-0660(2) 

 
 
Consider adoption of a resolution to: 

1. Authorize the sale of the State Public Works Board Lease Revenue Bonds, Department 
of Mental Health, 2010 Series F, Renovation of Hospital Addition at Atascadero State 
Hospital, Federally Taxable Bonds. 

2. Approve the form of and authorize the execution of a One Hundred Third Supplemental 
Indenture to the Master Indenture, between the State Treasurer and the State Public 
Works Board.  This Supplemental Indenture, among other things, will designate the 
2010F Bonds to be a Related Series of Bonds that will be secured on a parity basis with 
the Board’s 2001A Bonds. 

3. Approve the form of and authorize the execution of a First Amendment to the Facility 
Lease between the State Public Works Board and the Department of Mental Health. 

4. Approve the form of and authorize the execution of a Continuing Disclosure Agreement. 

5. Approve the form of and authorize the delivery of a Preliminary Official Statement. 

6. Approve and authorize the delivery of an Official Statement. 

7. Approve other related actions in connection with the authorization, issuance, sale, and 
delivery of said revenue bonds. 

 
Estimated Project Costs to be Financed $6,598,000 
Estimated Par Value of Bonds to be Issued $6,880,000 
“To Not Exceed” Par Amount $8,000,000 
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BOND ITEMS 

STAFF ANALYSIS ITEM—5 
Department of Mental Health 

2010 Series F 
Renovation of Hospital Addition at Atascadero State Hospital 

Action Requested 

The requested action would authorize the sale of the 2010 Series F lease revenue bonds 
and other related actions in connection with the issuance, sale, and delivery of said 
revenue bonds, including approving the forms of and authorizing the execution and 
delivery of a supplemental indenture, a first amendment to the facility lease, a continuing 
disclosure agreement, and authorizing the delivery of a preliminary official statement, 
and an official statement. 

Scope Description and Funding 

This project is within scope and cost. 
 
The Renovation of the Hospital Addition Project, the “Atascadero Project,” at the Atascadero 
State Hospital consists of the additional improvements to prevent water intrusion to the housing 
units included in the 2001A Project, which included remediation of mold detected in the inner 
shell of the housing units.  
 
The Atascadero Project was started in December 2007 and completed in March 2009.  The total 
costs for the Atascadero Project are approximately $6,598,000, all of which is expected to be 
financed with proceeds from the 2010F Bonds.  
 
 
Staff Recommendation: Adopt the resolution.  
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BOND ITEMS 

BOND ITEM—6 
2010 SERIES G 
VARIOUS CAPITAL PROJECTS 
 

Judicial Council (0252) 
 

Project: San Andreas Courthouse 
Location: Calaveras County 
Authority: Chapter 712, Statutes of 2010, Item 0250-301-0660(1) 

 

Project: Hollister Courthouse 
Location: San Benito County 
Authority: Chapter 712, Statutes of 2010, Item 0250-301-0660(4) 

 
Department of Developmental Services (4300) 
 

Project: Porterville Main Kitchen 
Location: Porterville Developmental Center, Tulare County 
Authority: Chapters 47 and 48, Statutes of 2006, Item 4300-301-0660(1), as partially 

reappropriated by the Budget Act of 2010; 
Chapters 268 and 269, Statutes of 2008, Item 4300-301-0660(1), as partially 
reappropriated by the Budget Act of 2010 

  

Department of Corrections and Rehabilitation (5225) 
 

Project:   Mental Health Crisis Bed Facility 
Location: California Men’s Colony, San Luis Obispo County 
Authority: Government Code Sections 15819.40(c) & (d) and 15819.401-15819.404 

  
Consider adoption of a resolution to: 

1. Authorize the sale of the State Public Works Board Lease Revenue Bonds, 2010 Series 
G, Various Capital Projects, Tax-Exempt Bonds. 

2. Approve the form of and authorize the execution of a One Hundred Fourth Supplemental 
Indenture to the Master Indenture, between the State Treasurer and the State Public 
Works Board. 

3. Approve the form of and authorize the execution of Site Leases between the above 
listed Departments and the State Public Works Board. 

4. Approve the form of and authorize the execution of Facility Leases between the State 
Public Works Board and the above listed Departments. 

5. Approve the form of and authorize the execution of a Continuing Disclosure Agreement. 

6. Approve the form of and authorize the delivery of a Preliminary Official Statement. 

7. Approve and authorize the delivery of an Official Statement. 

8. Approve other related actions in connection with the authorization, issuance, sale, and 
delivery of said revenue bonds. 

 
Estimated Project Costs to be Financed     $143,754,000 
Estimated Par Value of Bonds to be Issued    $187,580,000 
“To Not Exceed” Par Amount      $224,000,000 
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BOND ITEMS 

STAFF ANALYSIS ITEM—6 
2010 Series G 

Various Capital Projects 
 
Action Requested 

The requested action would authorize the sale of the 2010 Series G lease revenue bonds, 
and other related actions in connection with the issuance, sale, and delivery of said 
revenue bonds, including approving the forms of and authorizing the execution and 
delivery of a supplemental indenture, site leases, facility leases, a continuing disclosure 
agreement, and authorizing the delivery of a preliminary official statement, and an official 
statement. 

 
Scope Descriptions and Funding 

The projects are within scope and cost. 
 
Judicial Council Projects 

San Andreas Courthouse Project (the “San Andreas Project”) consists of construction of a new 
courthouse for the Superior Court of California, County of Calaveras. The San Andreas Project 
will include the construction of a new two story, 4 courtroom, 44,600 square foot facility, with a 
partial basement and parking lots, and will be located on approximately 6.9 acres of state 
owned land.  The structural system includes a poured in place concrete basement and retaining 
system, and a steel lateral moment frame for the upper stories. The building aesthetic is 
modern, designed to fit into the pastoral setting of the partially wooded site adjacent to the 
Calaveras County Government Center. The use of limestone panels gives the building the 
stately, enduring quality fitting of a courthouse, and the use of engineered wood paneling gives 
reference to the natural environment and cultural heritage of Calaveras County.  The building is 
designed to receive LEED Silver Certification by the US Green Building Council at the 
completion of construction. 

In preparation for this bond sale, staff realized the Grant Deed for the site on which the San 
Andreas Project is to be constructed contained a right of reversion in favor of the Grantor 
(County of Calaveras) that was inconsistent with the property purchase agreement.  In 
consultation with bond counsel, a quit claim deed eliminating the reversionary right was 
prepared and executed by the Grantor and the Board will accept the real property interest 
conveyed in the quit claim deed upon adoption of the Resolution. 

The San Andreas Project is estimated to go out to bid in January 2011.  Construction of the San 
Andreas Project is expected to commence in April 2011, is expected to last 19 months, and 
occupancy is expected in October 2012.  The total project cost is estimated to be $45,364,000, 
of which approximately $40,429,000 is expected to be financed from the 2010G Bonds. 

Hollister Courthouse Project (the “Hollister Project”) consists of construction of a new courthouse for 
the Superior Court of California, County of San Benito. The Hollister Project will include the 
construction of a two story, 3 courtroom, 41,500 square foot facility with parking lots and will be 
located in the city of Hollister on approximately 3.1 acres of state-owned land. The building will sit 
on a seismically reinforced concrete slab footing. The structure is steel framing enclosed with metal 
panels, curtain walls and rain screen. Steel columns and beams support floor and roof constructed 
of metal decking filled with concrete. Columns at the front of the building are reminiscent of early 
historic courthouses. At the roof level there is a glass canopy that provides shading for the south 
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building elevation.  The building is designed to be sustainable with a goal of achieving a LEED 
Silver rating from the United States Green Building Council. 

The Hollister Project is estimated to go out to bid in November 2010.  Construction of the Hollister 
Project is expected to commence in February 2011, is expected to last 19 months, and occupancy 
is expected in August 2012.  The total project cost is estimated to be $37,378,000, of which 
approximately $33,508,000 is expected to be financed from the 2010G Bonds. 

 

Department of Developmental Services Project 

Porterville Main Kitchen Project (the “Main Kitchen Project”) will construct a single story, steel 
framed 29,100 square foot kitchen on approximately 5 acres.  The building will incorporate solar 
tracking skylights and a courtyard landscaped with native vegetation between the kitchen and 
administrative wings.  Exterior architectural features include stucco wall panels with a natural stone 
base, a standing seam metal roof on the administrative wing, and a decorative wood trellis over the 
main entry.  The Main Kitchen Project includes a new access road and parking lot, a storm water 
retention pond, and a remote pre-engineered metal storage building of approximately 1,000 square 
feet to replace the existing storage building that will be demolished. 

Design of the Main Kitchen Project is complete and went to bid in October 2010.  Construction is 
expected to commence in March 2011, is expected to last 24 months, and occupancy is expected in 
April 2013.  The total Main Kitchen Project cost is approximately $28,031,000, all of which is 
expected to be financed with proceeds from the 2010G Bonds. 

 

Department of Corrections and Rehabilitation Project 

California Men’s Colony, San Luis Obispo Mental Health Crisis Bed Facility (MHCB) Project (the 
“CMC Project”) is to design and construct a new 50 MHCB facility for inmate-patients in mental 
health crisis.  The new building will be approximately 46,000 square feet and will accommodate 
housing, administration, treatment, and custody services required to support 50 inmate-patients.  
The foundation will be slab-on-grade and the exterior construction will be concrete masonry unit 
(CMU) and poured-in-place concrete.  Interior walls will also be CMU and concrete construction.  
There will be eight small management yards and two group yards on the exterior of the building.  
The project will be pursuing LEED Silver Certification for New Construction. 

The new building will be located at the existing southeast parking lot thus requiring construction of 
new parking lots.  Additional parking spaces will be required to accommodate staff in the new 
MHCB facility.  Two parking lots will be provided.  There will be approximately 544 new parking 
spaces constructed which consist of 170 for new staff and 374 for replacement because of 
construction of the new building. 

Design of the CMC Project is complete and it went to bid in October 2010.  Construction is 
expected to commence in January 2011, is expected to last 20 months, and occupancy is expected 
in September 2012.  In order to treat the intended inmate population, various state approvals 
related to licensure are required.  The total CMC Project cost is estimated to be $41,786,000 and is 
expected to be financed with proceeds from the 2010G Bonds. 

 
 
Staff Recommendation: Adopt the resolution. 
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BOND ITEMS 

BOND ITEM—7 
CALIFORNIA STATE UNIVERSITY 
2010 SERIES H 
VARIOUS CALIFORNIA STATE UNIVERSITY PROJECTS 

 
Project: Storm/Nasatir Halls Renovation 
Campus: San Diego 
Authority: Chapter 712, Statutes of 2010, Item 6610-301-0660 (1) 
 
Project: Science I Renovation (Seismic)  
Campus: Stanislaus 
Authority: Chapters 712, Statutes of 2010, Item 6610-301-0660 (2) 

 
Consider adoption of a resolution to: 

1. Authorize the sale of the State Public Works Board Lease Revenue Bonds, Trustees of 
the California State University, 2010 Series H, Various California State University 
Projects, Tax-Exempt Bonds.    

2. Approve the form of and authorize the execution of a One Hundred Fifth Supplemental 
Indenture to the Master Indenture, between the State Treasurer and the State Public 
Works Board.   

3. Approve the form of and authorize the execution of Site Leases between the Trustees of 
the California State University and the State Public Works Board.   

4. Approve the form of and authorize the execution of Facility Leases between the State 
Public Works Board and the Trustees of the California State University. 

5. Approve the form of and authorize the execution of a Continuing Disclosure Agreement. 

6. Approve the form of and authorize the delivery of a Preliminary Official Statement. 

7. Approve and authorize the delivery of an Official Statement.   

8. Approve other related actions in connection with the authorization, issuance, sale, and 
delivery of said revenue bonds. 

 
 
Estimated Project Costs to be Financed     $75,953,000 
Estimated Par Value of Bonds to be Issued    $93,170,000 
“To Not Exceed” Par Amount      $113,100,000 
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BOND ITEMS 

STAFF ANALYSIS ITEM—7 
California State University (6610) 

2010 Series H Various California State University Projects 
 

Action Requested 

The requested action would authorize the sale of the 2010 Series H lease revenue bonds 
and other related actions in connection with the issuance, sale, and delivery of said 
revenue bonds, including approving the forms of and authorizing the execution and 
delivery of a supplemental indenture, site leases, facility leases, a continuing disclosure 
agreement, and authorizing the delivery of a preliminary official statement, and an official 
statement.   

 
Scope Descriptions and Funding 
The projects are within scope and cost.   
 
Storm Nasatir Halls Renovation Project  (the “Storm and Nasatir Halls Project”) will renovate the 
Storm and Nasatir Halls building.  Constructed in 1957, each building is approximately 71,000 
square feet in three-stories of reinforced concrete with central corridors serving as shear walls.  
The Storm and Nasatir Halls Project will replace outdated building systems (including the HVAC, 
lighting and ceilings, upgrade telephone and data, fire alarm, security, and correct the electrical 
system) and abate asbestos and lead paint within the building complex.  Architecturally, it will 
replace single paned steel sash windows with double paned aluminum windows and additional 
insulation.  New vertical circulation systems consisting of stair towers and elevators will be 
constructed to service the buildings.  In addition, ADA path of travel access will require exterior 
ramping to access the southern entrances to the building complex.  The roof will be replaced and 
all building mechanical and electrical equipment will be moved internally to the new addition.  This 
addition will be a steel frame structure attached to Storm Hall and would accommodate one new 
large lecture classroom with raked seating, a lobby and space for electrical and mechanical 
equipment.   
 
The total project cost is estimated to be $59,721,000, of which approximately $57,169,000 is 
expected to be financed from the 2010H Bonds.  The design phase of this project of $2,552,000 
was funded through California general obligation bonds.  The Storm and Nasatir Halls Project will 
go to bid in November 2010.  Construction of the Storm and Nasatir Halls Project is expected to 
commence in January 2011, is expected to last 28 months, and occupancy is expected in May 
2013.   
 
Science I Renovation Project  (the “Science 1 Renovation Project”) will seismically renovate the 
approximately 51,000 square feet two-story concrete structure.  The seismic improvements will be 
performed on the foundation, shear walls, roof diaphragm and wall panel connections to bring them 
to current code requirements.  Additionally, the project will replace HVAC equipment and other 
building systems to improve efficiency and lower operating costs.  Code compliant vertical 
circulation and ADA path of travel access will also be provided.   
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The total Science 1 Renovation Project cost is estimated to be $19,833,000, of which 
approximately $18,784,000 is expected to be financed from the 2010H Bonds.  The design phase 
of this project of $1,049,000 was funded through California general obligation bonds.  The Science 
I Renovation Project went to bid in August 2010.  Construction of the project is expected to 
commence in January 2011, is expected to last 26 months, and occupancy is expected in March 
2013.   
 
 
Staff Recommendation: Adopt the resolution.   
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CONSENT ITEMS 

CONSENT ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW EL CENTRO FAMILY COURTHOUSE 
IMPERIAL COUNTY 
 
Authority: Chapter 1, Statutes of 2009, Third Extraordinary Session, Item 0250-301-3138(2) 

  as amended by Chapter 1, Statutes of 2009, Fourth Extraordinary Session  
Sections 70371.5 and 70371.7 of the Government Code 

 
 
Consider authorizing funding for preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

Administrative Office of the Courts 
New El Centro Family Courthouse 

Imperial County 
 

Action Requested 

If approved, the requested action would authorize funding for preliminary plans. 
 
Scope Description 

This project is within scope.  This requested action would authorize preliminary plans for the 
construction of a new 4-courtroom, 54,000 square foot facility in El Centro and will consolidate 
two existing courthouses.  This new facility will provide a modern, secure courthouse for all 
family and juvenile law case types and create operational efficiencies by consolidating family, 
juvenile and child support functions in one facility.  Parking for the facility will be in a surface 
parking lot having 120 stalls and 5 secure underground spaces for judicial officers. 
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Chapter 10, Statutes of 2009 (SB 1407), added sections 70371.5 and 70371.7 of the 
Government Code which allow the Judicial Council, Administrative Office of the Courts (AOC) to 
submit projects to the Board to establish the project scope, cost, and schedule after review by 
the Legislature.  These are known as SB 1407 projects.  In addition to allowing the AOC to 
come before the Board to authorize a new project, the legislation also authorized the acquisition 
and preliminary plan phases and allowed for continuous appropriation of these phases.  Prior to 
enactment of this legislation in February 2009, 12 of the 41 SB 1407 projects were already 
proposed in the 2009-10 Governor’s Budget and subsequently were approved in the 
2009 Budget Act for the acquisition phase.  In order to keep with legislative intent to authorize 
both the acquisition and preliminary plan phases when the project was established through the 
Board, a 20-day letter request would be submitted for the 12 SB 1407 projects to the Joint 
Legislative Budget Committee (JLBC) to authorize the preliminary plan phase at the appropriate 
time.  This course of action was agreed to based on discussions with the JLBC staff in March of 
2009. 
 
On October 8, 2010, a 20-day letter was sent to the JLBC recommending approval of the 
authorization of the preliminary plan phase.  The 20-day waiting period has expired without 
adverse comment. 
 
Funding and Cost Verification 

This project is within cost.  Chapter 1, Statutes of 2009, Third Extraordinary Session, Item 
0250-301-3138(2) as amended by, Chapter 1, Statutes of 2009, Fourth Extraordinary Session, 
authorized $2,683,000 for the acquisition phase.  Total estimated preliminary plan costs are 
$2,717,000.  Sections 70371.5 and 70371.7 of the Government Code authorize the continuous 
appropriation of acquisition and preliminary plan funds.  Release of preliminary plan funding is 
subject to the Board’s review and approval.   
 
$58,746,000 total authorized project cost 

$58,746,000 total estimated project cost 

$  1,049,000 project costs previously allocated: acquisition 

$57,697,000 project costs to be allocated:  $1,634,000 acquisition, $2,717,000 preliminary 
plans, $3,496,000 working drawings, and $49,850,000 construction 
($43,955,000 contract, $2,198,000 contingency, $892,000 A&E, and 
$2,805,000 other project costs) 

 
CEQA 

Appropriate CEQA documentation will be completed for this project during the acquisition 
phase. 
 
Real Estate Due Diligence 

Real estate due diligence review and a Summary of Conditions Letter will be completed for this 
project during the acquisition phase. 
 
Project Schedule 

Estimated close of escrow July 2011 
Approve preliminary plans February 2012 
Complete working drawings October 2012 
Complete construction July 2014 
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Other 

 Chapter 311, Statutes of 2008, authorized an increase in certain court fees, penalties, and 
assessments for the purpose of improving courthouses in California. In October 2008 the 
Judicial Council adopted a list of 41 Immediate and Critical Need priority group projects to 
be funded by these revenues. This project is on this list and therefore is one of the highest 
priority projects for the judicial branch. 

 
 
Staff Recommendation: Authorize preliminary plan funding. 
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CONSENT ITEMS 

CONSENT ITEM—2 
 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW SOUTHEAST LOS ANGELES COURTHOUSE 
LOS ANGELES COUNTY 
 
Authority: Chapter 1, Statutes of 2009, Third Extraordinary Session, Item 0250-301-3138(4) 

  as amended by Chapter 1, Statutes of 2009, Fourth Extraordinary Session 
Sections 70371.5 and 70371.7 of the Government Code 

 
 
Consider authorizing funding for preliminary plans 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—2 
 Judicial Council of California 
Administrative Office of the Courts 

New Southeast Los Angeles Courthouse 
Los Angeles County 

 
Action Requested 

If approved, the requested action would authorize funding for preliminary plans. 
 
Scope Description 

This project is within scope.  This requested action would authorize preliminary plans for the 
construction of a new 9-courtroom, 100,000 square foot facility that will replace the Huntington 
Park Courthouse and will return the lost operations of the former South Gate Courthouse to 
these communities. By sitting this courthouse in the Huntington Park-South Gate area, residents 
of these and other surrounding communities will receive needed criminal court services and be 
able to access all court services in their local area. This project returns long-awaited access to 
justice for the residents of the Southeast Court District of southeast Los Angeles County. The 
new facility will provide a modern, secure courthouse and expand court services through 
increased judicial-proceedings capacity, allowing this facility to operate as a full service 
courthouse for all adult operations.  Parking for the facility will be on site parking for 315 surface 
parking spaces and 11 secure underground parking spaces.   
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Chapter 10, Statutes of 2009 (SB 1407), added sections 70371.5 and 70371.7 of the 
Government Code which allow the Judicial Council, Administrative Office of the Courts (AOC) to 
submit projects to the Board to establish the project scope, cost, and schedule after review by 
the Legislature.  These are known as SB 1407 projects.  In addition to allowing the AOC to 
come before the Board to authorize a new project, the legislation also authorized the acquisition 
and preliminary plan phases and allowed for continuous appropriation of these phases.  Prior to 
enactment of this legislation in February 2009, 12 of the 41 SB 1407 projects were already 
proposed in the 2009-10 Governor’s Budget and subsequently were approved in the 2009 
Budget Act for the acquisition phase.  In order to keep with legislative intent to authorize both 
the acquisition and preliminary plan phases when the project was established through the 
Board, a 20-day letter request would be submitted for the 12 SB 1407 projects to the Joint 
Legislative Budget Committee (JLBC) to authorize the preliminary plan phase at the appropriate 
time.  This course of action was agreed to based on discussions with the JLBC staff in March of 
2009.   
 
On October 8, 2010, a 20-day letter was sent to the JLBC recommending approval of the 
authorization of the preliminary plan phase.  The 20-day waiting period has expired without 
adverse comment. 
 
Funding and Cost Verification 

This project is within cost.  Chapter 1, Statutes of 2009, Third Extraordinary Session, Item 
0250-301-3138(4) as amended by, Chapter 1, Statutes of 2009, Fourth Extraordinary Session, 
authorized $22,726,000 for the acquisition phase.  Total estimated preliminary plan costs are 
$4,668,000.  Sections 70371.5 and 70371.7 of the Government Code authorize the continuous 
appropriation of acquisition and preliminary plan funds.   Release of preliminary plan funding is 
subject to the Board review and approval.   
 
$130,129,000 total authorized project cost 

$130,129,000 total estimated project cost 

$ 1,187,000 project costs previously allocated: acquisition  

$128,942,000 project costs to be allocated:  $21,539,000 acquisition, $4,668,000 
preliminary plans, $5,291,000 working drawings, and $97,444,000 
construction ($87,977,000 contract, $4,399,000 contingency, $1,371,000 
A&E, and $3,697,000 other project costs) 

 
CEQA 

Appropriate CEQA documentation will be completed for this project during the acquisition 
phase. 
 
Real Estate Due Diligence 

Real estate due diligence review and a Summary of Conditions Letter will be completed for this 
project during the acquisition phase. 
 
Project Schedule 

Approve preliminary plans May 2012 
Complete working drawings March 2013 
Complete construction January 2015 
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Other 

 Chapter 311, Statutes of 2008, authorized an increase in certain court fees, penalties, and 
assessments for the purpose of improving courthouses in California. In October 2008 the 
Judicial Council adopted a list of 41 Immediate and Critical Need priority group projects to 
be funded by these revenues. This project is on this list and therefore is one of the highest 
priority projects for the judicial branch. 

 
 
Staff Recommendation: Authorize preliminary plan funding. 
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CONSENT ITEMS 

CONSENT ITEM—3 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW REDDING COURTHOUSE 
SHASTA COUNTY 
 
Authority: Chapter 1, Statutes of 2009, Third Extraordinary Session, Item 0250-301-3138(8) 

   as amended by, Chapter 1, Statutes of 2009, Fourth Extraordinary Session 
Sections 70371.5 and 70371.7 of the Government Code 

 
 
Consider authorizing funding for preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—3 
Judicial Council of California 

Administrative Office of the Courts 
New Redding Courthouse 

Shasta County  
 

Action Requested 

If approved, the requested action would authorize funding for preliminary plans.  
 
Scope Description 

This project is within scope.  This requested action would authorize preliminary plans for the 
construction of a new 14-courtroom, 173,400 square foot facility in Redding.  This new facility 
will provide a modern, secure courthouse for all case types and expand court services by 
providing space for one new judgeship.  Parking for the facility will be surface parking having 
420 spaces and 20 secure spaces in the basement.  
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Chapter 10, Statutes of 2009 (SB 1407), added sections 70371.5 and 70371.7 of the 
Government Code which allow the Judicial Council, Administrative Office of the Courts (AOC) to 
submit projects to the Board to establish the project scope, cost, and schedule after review by 
the Legislature.  These are known as SB 1407 projects.  In addition to allowing the AOC to 
come before the Board to authorize a new project, the legislation also authorized the acquisition 
and preliminary plan phases and allowed for continuous appropriation of these phases.  Prior to 
enactment of this legislation in February 2009, 12 of the 41 SB 1407 projects were already 
proposed in the 2009-10 Governor’s Budget and subsequently were approved in the 
2009 Budget Act for the acquisition phase.  In order to keep with legislative intent to authorize 
both the acquisition and preliminary plan phases when the project was established through the 
Board, a 20-day letter request would be submitted for the 12 SB 1407 projects to the Joint 
Legislative Budget Committee (JLBC) to authorize the preliminary plan phase at the appropriate 
time.  This course of action was agreed to based on discussions with the JLBC staff in 
March 2009.   
 
On October 8, 2010, a 20-day letter was sent to the JLBC recommending approval of the 
authorization of the preliminary plan phase.  The 20-day waiting period has expired without 
adverse comment. 
 
Funding and Cost Verification 

This project is within cost.  Chapter 1, Statutes of 2009, Third Extraordinary Session, Item 
0250-301-3138(8) as amended by, Chapter 1, Statutes of 2009, Fourth Extraordinary Session, 
authorized $6,996,000 for the acquisition phase.  Total estimated preliminary plan costs are 
$6,394,000.  Sections 70371.5 and 70371.7 of the Government Code authorize the continuous 
appropriation of acquisition and preliminary plan funds.  Release of preliminary plan funding is 
subject to the Board review and approval.   
 
$167,542,000 total authorized project cost 

$167,542,000 total estimated project cost 

$   2,422,000 project costs previously allocated: acquisition 

$165,120,000 project costs to be allocated:  $4,574,000 acquisition, $6,394,000 
preliminary plans, $9,055,000 working drawings, and $145,097,000 
construction ($128,864,000 contract, $6,443,000 contingency, $2,352,000 
A&E, and $7,438,000 other project costs) 

 
CEQA 

Appropriate CEQA documentation will be completed for this project during the acquisition 
phase. 
 
Real Estate Due Diligence 

Real estate due diligence review and a Summary of Conditions Letter will be completed for this 
project during the acquisition phase. 
 
Project Schedule 

Estimated close of escrow June 2011 
Approve preliminary plans June 2012 
Complete working drawings March 2013 
Complete construction June 2015 
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Other 

 Chapter 311, Statutes of 2008, authorized an increase in certain court fees, penalties, and 
assessments for the purpose of improving courthouses in California. In October 2008 the 
Judicial Council adopted a list of 41 Immediate and Critical Need priority group projects to 
be funded by these revenues. This project is on this list and therefore is one of the highest 
priority projects for the judicial branch. 

 
 
Staff Recommendation: Authorize preliminary plan funding. 
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CONSENT ITEMS 

CONSENT ITEM—4 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW RED BLUFF COURTHOUSE 
TEHAMA COUNTY 
 
Authority: Chapter 1, Statutes of 2009, Third Extraordinary Session, Item 0250-301-3138(11) 

   as amended by Chapter 1, Statutes of 2009, Fourth Extraordinary Session 
Sections 70371.5 and 70371.7 of the Government Code 

 
 
Consider: 
 

(a)  authorizing funding for preliminary plans 

(b) recognizing a reduction in acquisition costs $8,500,000 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—4 
Judicial Council of California 

Administrative Office of the Courts 
New Red Bluff Courthouse 

Tehama County  
 

Action Requested 

If approved, the requested action would authorize funding for preliminary plans and 
recognize a reduction in acquisition costs. 
 
Scope Description 

This project is within scope.  This requested action would authorize preliminary plans for the 
construction of a new 5-courtroom, 62,000 square foot facility in Red Bluff and will consolidate 
four existing facilities.  This new facility will provide a modern, secure courthouse for all case 
types. Parking for the facility will include 175 surface parking spaces and 8 secure underground 
parking spaces. 
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Chapter 10, Statutes of 2009 (SB 1407), added sections 70371.5 and 70371.7 of the 
Government Code which allow the Judicial Council, Administrative Office of the Courts (AOC) to 
submit projects to the Board to establish the project scope, cost, and schedule after review by 
the Legislature.  These are known as SB 1407 projects.  In addition to allowing the AOC to 
come before the Board to authorize a new project, the legislation also authorized the acquisition 
and preliminary plan phases and allowed for continuous appropriation of these phases.  Prior to 
enactment of this legislation in February 2009, 12 of the 41 SB 1407 projects were already 
proposed in the 2009-10 Governor’s Budget and subsequently were approved in the 2009 
Budget Act for the acquisition phase.  In order to keep with legislative intent to authorize both 
the acquisition and preliminary plan phases when the project was established through the 
Board, a 20-day letter request would be submitted for the 12 SB 1407 projects to the Joint 
Legislative Budget Committee (JLBC) to authorize the preliminary plan phase at the appropriate 
time.  This course of action was agreed to based on discussions with the JLBC staff in March of 
2009.   
 
On October 8, 2010, a 20-day letter was sent to the JLBC recommending approval of the 
authorization of funding for preliminary plans and recognizing a reduction in acquisition costs.  
The 20-day waiting period has expired without adverse comment. 
 
Funding and Cost Verification 

This project is within cost.  Chapter 1, Statutes of 2009, Third Extraordinary Session, Item 
0250-301-3138(11) as amended by, Chapter 1, Statutes of 2009, Fourth Extraordinary Session, 
authorized $16,289,000 for the acquisition phase.  The Judicial Council requests a reduction of 
$8,498,000 to the acquisition phase budget due to a reduction in the estimated purchase price 
of the site approved for the project.  Total estimated preliminary plan costs are $3,106,000.  
Sections 70371.5 and 70371.7 of the Government Code authorize the continuous appropriation 
of acquisition and preliminary plan funds.  Release of preliminary plan funding is subject to the 
Board review and approval.   
 
$79,977,000 total authorized project cost 

$71,479,000 total estimated project cost 

$ 681,000 project costs previously allocated: acquisition 

$70,798,000 project costs to be allocated:  $7,110,000 acquisition, $3,106,000 preliminary 
plans, $3,982,000 working drawings, and $56,600,000 construction 
($49,879,000 contract, $2,494,000 contingency, $1,019,000 A&E, and 
$3,208,000 other project costs) 

$  8,498,000 recognized acquisition savings 

 
CEQA 

Appropriate CEQA documentation will be completed for this project during the acquisition 
phase. 
 
Real Estate Due Diligence 

Real estate due diligence review and a Summary of Conditions Letter will be completed for this 
project during the acquisition phase. 
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Project Schedule 

Estimated close of escrow February 2011 
Approve preliminary plans September 2011 
Complete working drawings July 2012 
Complete construction May 2014 
 
Other 

 Chapter 311, Statutes of 2008, authorized an increase in certain court fees, penalties, and 
assessments for the purpose of improving courthouses in California. In October 2008 the 
Judicial Council adopted a list of 41 Immediate and Critical Need priority group projects to 
be funded by these revenues. This project is on this list and therefore is one of the highest 
priority projects for the judicial branch. 

 
 
Staff Recommendation: Authorize preliminary plan funding and recognize the 

reduction in acquisition costs. 
  



-35- 
SPWB November 15, 2010 Agenda w/Analysis 

 

CONSENT ITEMS 

CONSENT ITEM—5 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
PORTOLA REDWOODS STATE PARK, ISLAND FOREST SITE 
SAN MATEO COUNTY 
DPR Parcel Number 016089, DGS Parcel Number 10659 
 
Authority: Chapter 117, Statutes of 2009, Item 3790-801-0262(1) 
 
 
Consider authorizing acquisition 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—5 
Department of General Services 

Department of Parks and Recreation 
 Portola Redwoods State Park, Island Forest Site  

San Mateo County  

Action Requested 

If approved, the requested action would authorize acquisition. 
 
Scope Description 

This project is within scope.  The requested action would authorize acquisition of 
approximately 160 unimproved acres as an addition to Portola Redwoods State Park, in San 
Mateo County.  The proposed acquisition would further Department of Parks and Recreation’s 
(Parks)  missions of linkages with wildlife migration corridors, public recreation, potential for 
connections with existing hiking trails, watershed protection, and buffering existing forests. 
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Funding and Cost Verification 

This project is within cost.  Chapter 117 of the Budget Act of 1990 provides $1,000,000 
annually to the Parks for the acquisition of habitat conservation lands.  The property can be 
acquired in accordance with Legislative intent. 
 
$960,000 total authorized project costs  

$950,000 total estimated project costs 

$  10,000 project costs previously allocated (title, escrow, and staff costs) 

$960,000 project costs to be allocated:  $950,000 acquisition and $10,000 overhead costs 
(title, escrow, and staff costs) 

 
CEQA 

A Notice of Exemption was filed with the State Clearinghouse on September 3, 2010.  The 
35-day statutes of limitation period expired on October 8, 2010, without challenge. 
 
Project Schedule 

The anticipated close of escrow is December 2010. 
 
Condition of Property 

On July 14, 2010, Department of General Services (DGS), Environmental Services Section staff 
conducted a site visit to assess the general condition of the property. 
 
The property is accessed by a steep, gated dirt road originating at State Highway 35 east of the 
property.  The area is heavily wooded, with no evidence of recent logging.  No trash or debris 
was observed during the site inspection. 
 
A Phase I Environmental Site Assessment (ESA) was completed in July 2010 in accordance 
with industry standards.  The ESA did not reveal evidence of recognized environmental 
conditions (RECs) in connection with the subject property and recommended no further 
investigations.   
 
Other 

 The Board authorized delegated site selection on July 29, 2010. 

 The purchase price shall not exceed the estimated fair market value as indicated in a 
DGS approved appraisal. 

 The Parks is not aware of any lawsuits pending concerning the property.  The property 
acquisition agreement will require delivery of title to the property free and clear of any 
mortgages or liens. 

 Two streams in the vicinity of the proposed acquisition, Oil Creek and Tarwater Creek, 
are known to have naturally occurring oil seepages.  Although no seepage has been 
reported on the subject property, future oil seepages are possible.  According to Parks 
legal counsel, liability for such future seepages would rest on whether the presence of oil 
results from human activity, such as stream bed realignment.  Parks’ intended use of the 
property does not include alteration of any existing watercourse, and Parks has agreed 
to not engage in any activity that would disturb or otherwise increase the seepage of oil. 
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 A portion of the property is encumbered by a minerals life estate reservation recorded in 
1952, however, there has been no indication of either the reservation ever having been 
exercised or of the life estate having expired.  Due to the age of the life estate and its 
limited potential remaining duration, as well as the lack of historic or current exercise, 
and the intended use of the property for park open space and trails, this reservation is 
estimated to have no adverse impact. 

 Mineral rights, including surface rights of entry, have been severed from a portion of the 
property.  There is no known history of mining or exploration on, or near, the subject 
property.  Severed mineral rights, in this case, are not estimated to have adverse impact 
on Parks’ intended use of the property as an addition to an existing state park. 

 The proposed acquisition would be an addition to an existing state park.  While Parks 
does not foresee additional resource needs at this time, any such changes would be 
addressed through the normal budget process. 

 There are no historic issues, implied dedication, or relocation assistance associated with 
this proposed acquisition. 

 
 
Staff Recommendation: Authorize acquisition 
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CONSENT ITEMS 

CONSENT ITEM—6 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CENTRAL CALIFORNIA WOMEN’S FACILITY 
FACILITY A GENERAL POPULATION/ENHANCED OUTPATIENT PROGRAM TREATMENT 
AND OFFICE SPACE 
MADERA COUNTY 
 
Authority: Sections 15819.40(c) and (d) and 15819.401 - 15819.404 of the Government 

Code 
 
 
Consider establishing scope, cost, and schedule 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—6 
Department of Corrections and Rehabilitation 

Central California Women’s Facility 
Facility A General Population/Enhanced Outpatient Program Treatment and Office Space 

Madera County 
 

 
Action Requested 
If approved, the requested action would establish scope, cost, and schedule. 
 
Scope Description 
This project will design and construct a new two-story stand alone building, approximately 
18,100 square feet, located in the Facility A yard at the Central California Women’s 
Facility (CCWF).  This new mental health building will not include any new housing, but will 
provide adequate treatment and office space to support up to 124 General 
Population/Enhanced Outpatient Program (GP/EOP) inmates in existing housing units.  In 
addition, this project includes new walkways and upgrades to existing walkways that would 
bring building paths into compliance with current disabled access regulations.  Additional 
fencing will also be installed.  Consistent with the court-ordered activation schedule for this 
project, it is anticipated construction will begin in August 2012 and be completed in 
October 2013. 
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The first floor will be the secure inmate-patient treatment area.  This portion of the building will 
contain inmate-patient waiting rooms; a treatment team meeting room; recreation therapy 
rooms; a multipurpose room; inmate-patient toilets; a staff toilet room; group treatment rooms; a 
mechanical, electrical, and telecom/data communications room; storage space; and a janitor’s 
closet. 
 
The second floor will be a staff only area that provides appropriate office and administrative 
space for program staff and clinicians.  This portion of the building will include private offices, 
shared offices, open office area space, staff break rooms, staff restrooms, a copy/workroom, a 
conference room, a file room, and storage rooms. 
 
On October 15, 2010, Finance notified the chairs of the JLBC, the Senate Appropriations, and 
Assembly Appropriations Committees of its intent to recommend establishing the scope, cost, 
and schedule of this project to the Board no sooner than 30 days from that date.  The 30-day 
legislative review period for this project has expired without adverse comment. 
 
Funding and Cost Verification 
This action would allocate $17,743,000 of the $710,940,000 Public Buildings Construction Fund 
(lease revenue bond authority) appropriated in section 15819.403(a) of the Government Code 
for medical, dental, and mental health projects to complete design and construction for this 
project. 
 
$  17,743,000 total estimated project cost 

$                  0 project costs previously allocated:   

$  17,743,000 project costs to be allocated:  $1,007,000 preliminary plans, $972,000 working 
drawings, and $15,764,000 construction ($12,009,000 contract, $600,000 
contingency, $929,000 A&E, $925,000 other project costs, and $1,301,000 
agency retained items) 

 
CEQA 
Appropriate CEQA documentation will be completed during the preliminary plans phase. 
 
Real Estate Due Diligence 
Real estate due diligence will be completed during the preliminary plans phase. 
 
Project Schedule 
Approve preliminary plans October 2011 
Approve working drawings May 2012 
Complete construction October 2013 
 
 
Staff Recommendation: Establish scope, cost, and schedule. 
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CONSENT ITEMS 

CONSENT ITEM—7 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
IRONWOOD STATE PRISON, BLYTHE 
HEATING, VENTILATION, AND AIR CONDITIONING SYSTEM 
RIVERSIDE COUNTY 
 
Authority: Chapters 268 and 269, Statutes of 2008, Item 5225-301-0001 (16) 
 
 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—7 
Department of Corrections and Rehabilitation 

Ironwood State Prison, Blythe 
Heating, Ventilation, and Air Conditioning System 

Riverside County 
 
Action requested 
If approved, the requested action will approve preliminary plans. 
 
Scope Description 
This project is within scope.  The Ironwood State Prison, Heating, Ventilation, and Air 
Conditioning (HVAC) project proposes to construct a new closed loop heating, venting, and 
chilled water cooling system at Ironwood State Prison (ISP).  This project will include a chilled 
water distribution system as well as the electrical and control systems to support it.  The 
housing units at ISP will receive new roofing, additional roof insulation, and minor structural 
repairs.  Other buildings will receive new roofs without additional insulation.   However, metal 
roofs will not be replaced.  The central chilled water plant will consist of a main equipment room, 
a chemical storage room, an electrical room, an office, restrooms and an exterior yard.  A 
backup generator will also be onsite to operate the plant during a power outage. 
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Funding and Cost Verification 
This project is within cost.  The Budget Act of 2008 appropriated $5,758,000 General Fund 
for preliminary plans.  Funding for working drawings and construction will be requested in fiscal 
years 2011/12 and 2012/13, respectively.   
 
$ 5,758,000 total authorized project cost 

$141,535,000 total estimated project cost 

$ 5,758,000 project costs previously allocated: preliminary plans 

$135,777,000 project costs to be allocated: $6,100,000 working drawings, and $129,677,000 
construction ($105,226,000 contract, $7,366,000 contingency, $4,678,600 A&E 
costs, $10,535,400 other project costs, $1,856,000 agency retained items, and 
$15,000 group II equipment) 

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on March 17, 2010, and the 
statutes of limitation expired on April 22, 2010, without a challenge. 
 
Real Estate Due Diligence 
The Department of General Services completed a Summary of Conditions Letter for this project 
on July 22, 2010 and it is noted that no significant issues were identified that would adversely 
affect the project. 
 
Project Schedule 
Approve Preliminary Plans November 2010 
Complete Working Drawings April 2012 
Complete Construction March 2015 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—8 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALAVERAS COUNTY ADULT DETENTION FACILITY 
JAIL PROJECT 
CALAVERAS COUNTY 
 
Authority: Sections 15820.90 – 15820.907 of the Government Code 
 
 
Consider authorizing Department of Corrections and Rehabilitation’s execution of: 
 

a) a Ground Lease with the County of Calaveras  
 

b) an Easement Agreement for Grants of Access, Utilities, and Repairs Easements 
with the County of Calaveras 

 
c) a Right of Entry for Construction with the County of Calaveras 

 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—8 
Department of Corrections and Rehabilitation 

Calaveras County Adult Detention Facility, Jail Project 
Calaveras County 

 
Action Requested 

If approved, the requested action would authorize the Department of Corrections and 
Rehabilitation’s (CDCR) execution of (1) a Ground Lease, (2) an Easement Agreement for 
Grants of Access, Utilities, and Repairs Easements, and (3) a Right of Entry for 
Construction with the County of Calaveras. 
 
Scope Description 

This project is within scope.  This project consists of constructing a new jail located on county 
owned land.  The project will include 88 cells to house approximately 160 medium to maximum-
security inmates of all classifications.  The new jail will be approximately 76,500 square feet. 
 



-43- 
SPWB November 15, 2010 Agenda w/Analysis 

 

 
The project also includes enclosed secure outdoor exercise areas, a central control room, 
housing pod control and intake/release/processing areas that contain holding cells, safety cells, 
sobering cells, court transfer cells, inmate property storage, secure vehicle sally port, showers 
for inmates, toilet facilities for staff and inmates, medical triage rooms, processing areas, 
administrative office area, and interview rooms.  In addition, a new kitchen and vocational 
laundry will be constructed.  Inmate visitation areas will include confidential and attorney visiting 
rooms, contact, non-contact and video visitation and video arraignment rooms. Program rooms 
will be provided and accessible to each housing unit.  Medical and mental health services areas, 
including medical cells and secure pharmaceutical storage, will be provided for medical/mental 
health screening and routine medical care.  Administration and staff facilities will include space 
for briefing and training, and a staff break room.   
 
The project will also include, but is not limited to, electrical, plumbing, mechanical, and HVAC 
systems; a sewer pre-treatment system; and security and fire protection systems.  
Approximately 40 parking spaces will be provided for staff and visitor parking.  Maintenance 
work space, storage areas and perimeter security fencing will be included in the scope of work. 
 
The 160-bed jail project is part of a larger county facility that will include a Sheriff’s 
administration building and may also include a dormitory building with two 40 bed units.  
However, the Sheriff’s administration building and the potential dormitory building are not being 
constructed with funding from the Assembly Bill 900 county jail lease revenue bond financing 
program.  Moreover, the jail building will be a stand-alone, functionally independent structure.  
As such, it will not be dependent on the Sheriff’s administration building or the potential 
dormitory building for any services affecting its functionality.  The county will also provide an 
access road into the project site. 
 
Ground Lease, Easement Agreement, and Right of Entry for Construction  

The requested action would authorize CDCR’s execution of a Ground Lease with the County of 
Calaveras, which is necessary for the county to be eligible to participate in the AB 900 Local Jail 
Construction Financing Program.  The Ground Lease will provide CDCR with the property rights 
necessary to facilitate financing this project through the Board lease revenue bond financing 
program.  CDCR will pay the county a rental sum of $10.00 per year and the Ground Lease 
term will be fifty years. 
 
The Ground Lease includes an Easement Agreement for Grants of Access, Utilities, and 
Repairs Easements (Easement Agreement).  This action will also authorize CDCR’s execution 
of the Easement Agreement with the County of Calaveras.  The Easement Agreement will 
record the granting of an easement from the county to CDCR for ingress and egress to and from 
the site and a non-exclusive right over, across, and under the easement property for the 
installation, maintenance, and replacement of utility wires, cables, conduits and pipes, and for 
other purposes and uses necessary or desirable for the operation, maintenance, and repair of 
the project. 
 
In addition, the requested action would authorize CDCR’s execution of a Right of Entry for 
Construction agreement (Right of Entry) with the County of Calaveras in order to provide the 
county access to the site for site analysis and jail construction-related activities.  The Right of 
Entry will commence on the effective date of the Ground Lease and will terminate on the 
termination date of the Project Delivery and Construction Agreement. 
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Funding and Cost Verification    

This project is within cost.  On September 20, 2010, the Board took an action allocating 
$26,388,000 of the $750,000,000 Public Buildings Construction Fund (lease revenue bond 
authority) appropriated in section 15820.903 of the Government Code to partially finance the 
construction of this project.  All of the acquisition/study and design costs and any construction 
costs in addition to this amount will be paid by the county. 
 
$37,421,000 total authorized project cost 

$37,421,000 total estimated project cost 

$26,388,000 state funds previously allocated:  construction contract 

$11,033,000 local funds previously allocated:  $1,972,000 acquisition/study, $1,419,000 
preliminary plans, $1,790,000 working drawings, and $5,852,000 construction 
($2,097,000 contract, $1,424,000 contingency, $767,000 A&E, and 
$1,564,000 other project costs) 

 
CEQA 

A Notice of Determination was filed with the State Clearinghouse on August 20, 2008, and the 
statutes of limitation expired on September 19, 2008, without challenge. 
 
Real Estate Due Diligence      

The Department of General Services completed a Summary of Conditions Letter for this project 
on October 14, 2010, and it is noted that no significant issues were identified. 
 
Project Schedule 

Approve preliminary plans October 2010 
Complete working drawings December 2010 
Complete construction December 2012 
 
 
Staff Recommendation: Authorize CDCR’s execution of (1) a Ground Lease, (2) an 

Easement Agreement for Grants of Access, Utilities, and 
Repairs Easements, and (3) a Right of Entry for Construction 
with the County of Calaveras. 
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CONSENT ITEMS 

CONSENT ITEM—9 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
DEWITT NELSON CORRECTIONAL FACILITY 
INFILL PROJECT 
SAN JOAQUIN COUNTY 
 
Authority: Sections 15819.40(a) and (d) and 15819.401 – 15819.404 of the Government 

Code 
 
 
Consider recognizing: 
 

a) a scope change 

b) revised project costs 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—9 
Department of Corrections and Rehabilitation 

DeWitt Nelson Correctional Facility, Infill Project 
San Joaquin County 

 
 

ITEM PULLED 
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CONSENT ITEMS 

CONSENT ITEM—10 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
MADERA COUNTY JAIL 
EXPANSION PROJECT 
MADERA COUNTY 
 
Authority: Sections 15820.90 – 15820.907 of the Government Code 
 
 
Consider approving preliminary plans  
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—10 
Department of Corrections and Rehabilitation 

Madera County Jail, Expansion Project 
Madera County 

 
Action Requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description 

This project is within scope.  This project will design and construct renovations to and 
expansion of the existing county jail located on county owned land. The expansion will provide 
approximately 42,600 square feet (sf) of additional new housing and support services space. 
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The new housing addition will be approximately 27,100 sf and will include a celled housing pod 
with 32 double occupancy cells (approximately 64 beds) and a housing pod with eight 
dormitories, each including five sets of double bunks (approximately 80 beds), to house a total 
of approximately 144 inmates.  Each housing pod will also include a dayroom; program space 
for education, religious, counseling, and recidivism reduction services; and an interview room. 
 
This project will also include an approximately 12,200 sf, one-story visitation and training 
building to be located adjacent to the existing facility.  This building will provide space for staff 
briefing and training, new locker rooms to accommodate increased staff, staff support, facility 
support, and internal affairs.  In addition, this building will provide for public visiting and attorney 
interviews in a new video visitation center.  Moreover, public areas will be expanded to 
accommodate the anticipated increase in visitors, including a complete entry control package 
and locked storage for visitors. 
 
A portion of the existing jail will also be renovated to expand, reconfigure, and upgrade existing 
office, treatment, and program space, which will add approximately 3,300 sf of new support 
services space.  These renovations will provide additional space for administrative and custody 
staff offices as well as inmate property and clothing storage.  The current infirmary will be 
relocated and expanded.  Program space will be added to accommodate additional medical, 
dental and mental health services.  The intake/release processing areas will include holding 
cells, toilet facilities for staff and inmates, medical triage rooms, processing area, administrative 
office area, and interview rooms.  Modifications will be made to the existing control room to 
monitor and operate the security perimeter and housing pods. 
 
The project will include, but not limited to: electrical, mechanical, and HVAC systems; a building 
to contain chillers and boilers; and security and fire protection systems.  Limited site work will be 
included such as curbs, gutters and parking areas. 
 
Funding and Cost Verification 

This project is within cost.  On October 25, 2010, the Board took an action allocating 
$29,047,000 of the $750,000,000 Public Buildings Construction Fund (lease revenue bond 
authority) appropriated in section 15820.903 of the Government Code to partially finance the 
construction of this project.  The initial allocation of this funding to counties was administered 
through the Corrections Standards Authority (CSA) through a competitive public process.  CSA 
has conditionally awarded $30,000,000 from this appropriation to Madera County for this 
project.  All of the acquisition/study and design costs and any construction costs in addition to 
this award amount will be paid by the county.  The remaining $953,000 of Madera County’s 
conditional award will remain available for allocation to the project if there is an increase in the 
construction costs eligible for reimbursement within the AB 900 Local Jail Financing Program. 
 
$35,772,000 total authorized project cost 

$35,772,000 total estimated project cost 

$29,047,000 state funds previously allocated:  construction ($26,406,000 contract, 
$2,641,000 contingency) 

$  6,725,000 local funds previously allocated:  $340,000 acquisition/study, $711,000 
preliminary plans, $946,000 working drawings, and $4,728,000 construction 
($615,000 A&E, $3,486,000 other project costs, and $627,000 agency retained 
items) 
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CEQA 

A Notice of Determination was filed with the State Clearinghouse on August 27, 2007, and the 
statutes of limitation expired on September 26, 2007, without adverse comment. 
 
Real Estate Due Diligence 

The Department of General Services (DGS) completed a Summary of Conditions Letter for this 
project on April 29, 2010, and it is noted that one unresolved issue was identified.  The issue 
pertains to the project area which is currently encumbered with county issued revenue bonds.  
On November 8, 2010 DGS completed an update to the Summary of Conditions letter and 
noted that the previously identified issue had been resolved and no conditions were identified 
that would adversely affect the project. 
 
Project Schedule 

Approve preliminary plans November 2010 
Complete working drawings March 2011 
Complete construction December 2012 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—11 
DEPARTMENT OF VETERANS AFFAIRS (8955) 
YOUNTVILLE VETERANS HOME 
CENTRAL POWER PLANT RENOVATION  
NAPA COUNTY 
 
Authority:  Section 1104.2 of the Military and Veterans Code  
 
 
Consider establishing scope, cost and schedule  
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—11 
Department of Veterans Affairs 

Yountville Veterans Home 
Central Power Plant Renovation 

Napa County 
 

Action requested 

If approved, the requested action would establish scope, cost, and schedule. 
  
Scope Description 

This project is within scope.  The project will provide for renovation of the existing Central 
Power Plant.  The project will include:  installation of a new 460-volt electrical panel; the 
replacement of pumps, a condensate tank, de-aerator tank, and related valves; isolation of 
cooling tower valves and piping, an upgraded emergency generator (including fuel tank and 
transfer switch), an emergency generator for the chillers, the replacement of two 600 hp boilers 
with boilers appropriately sized to meet the needs of the home, and a water softener for the 
boilers.  Demolition work will include removal of hazardous materials, old equipment, and 
miscellaneous valves and piping. 
 
During the preliminary plans phase of this project, load profiles will be prepared to calculate the 
proper size for the boilers and emergency generator. 
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Funding and Cost Verification 

This project is within cost.  A total of $5,427,000 ($2,610,000 GO bonds, $2,817,000 federal 
funds) is authorized for this project.  Section 1104.2 of the Military and Veterans Code 
continuously appropriates GO bonds from the Veterans Home Fund for projects at the 
Yountville Veterans Home.  Slightly over $4 million remains available from this fund source.  In 
addition to the GO bonds, Section 1104.2 of the Military and Veterans Code continuously 
appropriates matching federal funds from the USDVA’s State Home Grant Program.   
 
$    5,427,000 total estimated project cost 

$    5,427,000 total authorized project costs 

$    5,427,000 project costs to be allocated: $482,000 preliminary plans, $433,000 working 
drawings, and $4,512,000 construction ($3,413,000 contract, $239,000 
contingency, $365,000 A&E, and $495,000 other project costs) 

 
CEQA 

An environmental document will be prepared and filed in accordance with all applicable laws 
during the preliminary plans phase of this project. 
 
Due Diligence 

The Department of General Services will update a Summary of Conditions letter developed in 
August 2003 for the whole Yountville campus to ensure that there are no title exceptions 
associated with a former cogeneration plant and to confirm that no new issues have arisen that 
could affect this project. 
 
Project Schedule 

Approve preliminary plans August 2011 
Complete working drawings September 2012 
Complete construction January 2014 
 
 
Staff Recommendation: Establish scope, cost, and schedule. 
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ACTION ITEMS 

ACTION ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW NORTH BUTTE COURTHOUSE 
BUTTE COUNTY 
AOC Facility Number 04-F1, DGS Parcel Number 10600 
 
Authority: Chapter 1, Statutes of 2009, Third Extraordinary Session, Item 0250-301-3138 

(1), as amended by Chapter 1, Statutes of 2009, Fourth Extraordinary Session 
 Sections 70371.5 and 70371.7 of the Government Code 

 
 
Consider finalizing the acquisition.  On September 20, 2010, the Board authorized a 
contingent acquisition for the New North Butte Courthouse, allowing the Administrative 
Office of the Courts to clear the conditions precedent to final acquisition approval.  
These conditions have been satisfied and are listed below: 
 

(1) A duly authorized agreement(s) between the relevant parties releasing the 
subject property from the Meriam Park Development Agreement dated August 6, 
2007 (Condition satisfied on October 21, 2010); 
 
(2)  The Department of General Services’ review and approval of the agreement(s) 
referenced above prior to execution by the parties (Condition satisfied on October 
5, 2010); and  
 
(3) Satisfactory resolution of the title exceptions affecting the subject property 
related to one or more Chico Maintenance Districts (Condition satisfied on 
October 5, 2010). 
 

 
 
 
 
 
 
 

ACTION ITEMS 

STAFF ANALYSIS ITEM—1 
Department of General Services 

Judicial Council of California 
Butte County, New North Butte Courthouse 

 
 
Action requested 

If approved, the requested action would authorize acquisition for this project.  
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Scope Description 

This project is within scope.  The requested action would authorize the acquisition of 
approximately 4.3 acres of privately-owned unimproved land.  The purpose of the proposed 
acquisition is to construct court facilities and related improvements for use by the Superior Court 
of California for judicial, court, administrative office, and related purposes.  This project will 
construct a new 5-courtroom, 67,443 square foot facility.  The project will provide secure parking 
for judicial officers and staff, as well as surface parking.  This proposed project location is 
situated at the northwest corner of Bruce Road and 20th Street in Chico, California. 
 
Funding and Cost Verification 

This project is within cost.  Chapter 1, Statutes of 2009, Third Extraordinary Session, Item 
0250-301-3138 (1), as amended by Chapter 1, Statutes of 2009, Fourth Extraordinary Session, 
provides $14,475,000 for the acquisition phase.  The property can be acquired with the funds 
available and in accordance with Legislative intent. 
 
CEQA 

A Notice of Determination was filed with the State Clearinghouse on April 5, 2010. The 30-day 
statutes of limitation expired on May 5, 2010, without challenge. 
 
Project Schedule 

Estimated close of escrow December 2010 
Approval of preliminary plans June 2011 
Complete working drawings April 2012 
Complete construction February 2014 
 
Condition of Property 

Both the Phase I and Phase II reports did not reveal any evidence of recognized environmental 
conditions in connection with the subject property and therefore concluded no further 
investigations.   
 
 
Conditions Precedent to Acquisition 

 The Board authorized conditional site acquisition for this project on September 20, 2010. 
The conditions precedent to final acquisition approval included that, prior to close of escrow 
and final approval of the acquisition by the State Public Works Board, the Administrative 
Office of the Courts was to obtain: 

  
(1) A duly authorized agreement(s) between the relevant parties releasing the subject 
property from the Meriam Park Development Agreement dated August 6, 2007, satisfied 
on October 21, 2010;  
 
(2)  The Department of General Services’ review and approval of the agreement(s) 
referenced above prior to execution by the parties, satisfied on October 5, 2010; and  
 
(3) Satisfactory resolution of the title exceptions affecting the subject property related to 
one or more Chico Maintenance Districts, satisfied on October 5, 2010. 
 
Staff have confirmed that all conditions have been satisfied and recommend authorizing 
acquisition. 

 
 

Staff Recommendation: Authorize acquisition.  
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ACTION ITEMS 

ACTION ITEM—2 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW SANTA CLARA FAMILY JUSTICE CENTER 
SANTA CLARA COUNTY 
JCC Parcel Number 43-B5, DGS Parcel Number 10626 
 
Authority: Sections 70371.5 and 70371.7 of the Government Code  
 
 
Consider authorizing acceptance of a no-cost acquisition contingent upon the Judicial 
Council of California, Administrative Office of the Courts satisfactorily completing the 
task listed below and direct the AOC to provide a reportable item at the appropriate 
regular scheduled Public Works Board meeting for final acquisition approval. 
 
The condition precedent to final acquisition approval include, but is not limited to: 
 

(1) Satisfactory resolution of the final Pollution Liability Policy to ensure the terms 
and conditions in the Policy are as stated in the Property Acquisition 
Agreement.   

 
 
 
 
 

 

ACTION ITEMS 

STAFF ANALYSIS ITEM—2 
Judicial Council of California  

Administrative Office of the Courts  
New Santa Clara Family Justice Center 

Santa Clara County  
 

Action requested 

If approved, the requested action would authorize the contingent acceptance of a no-cost 
acquisition.  
 
Scope Description 

This project is within scope.  The requested action would authorize the no-cost acquisition 
from the County of Santa Clara (County) of approximately 1.57 acres to construct a 20 room 
family justice center in the City of San Jose.  The new family justice center will replace five (5) 
leased facilities in downtown San Jose.  The subject property, currently improved with an 
asphalt surface parking lot, will continue its use as a parking lot for the court facility and the  
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County until the commencement of construction.  The County will retain a right of reversion in 
the event the state does not commence construction of the court facility within ten (10) years of 
the conveyance.  Furthermore, because the Property Acquisition Agreement (PAA) does not 
include the State’s standard indemnification language, the State will obtain a Pollution Liability 
Policy naming the State and the County as Insured’s and will maintain the policy until the end of 
the Policy Period as defined in the PAA as commencing no later than the close of escrow date 
and ending the earlier of the second anniversary of the facility’s Certificate of Occupancy date or 
the date the County reacquires title to the property pursuant to the County’s right of reversion.  
 
Funding and Cost Verification 

This project is within cost.  Sections 70371.5 and 70371.7 of the Government Code provided 
$6,205,000 for land acquisition.  However, since this is a no-cost acquisition, other than due 
diligence and staff costs, none of those funds are required to acquire the subject site.  The 
property can be acquired with the funds available and in accordance with Legislative intent. 
 
CEQA 

A Notice of Determination was filed with the State Clearinghouse on April 13, 2010.  The 30-day 
statutes of limitation expired on May 12, 2010, without challenge.  
 
Project Schedule 

Estimated close of escrow December 2010 
Approval of preliminary plans June 2011 
Complete working drawings May 2012 
Complete construction July 2014 
 
Condition of Property 

On January 4, 2010, the Department of General Services (DGS) staff conducted a site visit to 
assess the general condition of a County-owned, 1.4 acre parcel bounded by North First Street, 
West Saint James Street, North Market Street, and Devine Street in an historical area of 
downtown San Jose, Santa Clara County.  The property is a paved lot used by the Downtown 
Superior Court for jury and public vehicle parking.  No above ground buildings or structures 
were observed on the site. 
 
A Phase I report was completed in December 2008 in accordance with the American Society for 
Testing and Materials Standard Practice for Environmental Site Assessments.  The Phase I 
ESA did not report any recognized environmental conditions (RECs) on the County-owned site.     
 
Other 

 The proposed site meets the size, location, and compatibility requirements of the Judicial 
Council of California. 

 The subject property will continue its use as a parking lot for the court facility and the County 
until the Commencement of Construction as defined in the Property Acquisition Agreement 
(PAA) as the award of the project construction contract.  The PAA addresses, and includes 
mutual indemnifications for, the post-acquisition continued parking lot use by the County. 

 The grant deed contains a right of reversion to the County if the State does not commence 
construction by the Construction Commencement Deadline as defined in the PAA as the 
tenth anniversary of the close of escrow or December 31, 2020, whichever is earlier.   

 The PAA does not include the State’s standard indemnification language. However, the 
Phase I report and the DGS site visit do not indicate any conditions that would likely pose 
exceptional risk to the State.  As a result, the State will obtain a Pollution Liability Policy 
naming the State and the County as Insured’s and will maintain the policy until the end of 
the Policy Period as defined in the PAA.  
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 Prior to close of escrow and final approval of the acquisition by Public Works Board, AOC 
will provide final form and content of the Pollution Liability Policy ensuring the terms and 
conditions of the policy are as stated in the PAA. 

 The PAA requires delivery of title to the property free and clear of any mortgages or liens. 

 There are no historic issues, implied dedication, or relocation assistance associated with this 
project. 

 
 
Staff Recommendation: Authorize acceptance of a no-cost acquisition contingent  
 upon the AOC satisfactorily completing the task listed below: 
 
The condition precedent to final acquisition approval include, but is not limited to: 
 

(1) Satisfactory resolution of the final Pollution Liability Policy (Policy) to ensure 
the terms and conditions in the Policy are as stated in the Property Acquisition 
Agreement. 
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OTHER BUSINESS 

 

1. Adoption of the 2011 SPWB Calendar. 
 

2. The Annual Report from Gilbert Associates Inc. 

a. Public Buildings Construction Fund 

b. High Technology Education Revenue Bond Fund 
 

Recognize the 2010 State Public Works Board Financial Statements 
 

REPORTABLES 

 

To be presented at the meeting. 
 


